

H

IMPLEMENTATION AUDIT

Launch plan — Tuesday 15 September 2026

Target: swap `hardikajmeriya.com` from the coming-soon sign to the real site.

Today: Monday 7 September. Eight days.

Tuesday is a sound choice. Tuesday–Thursday consistently outperform Monday and Friday for B2B and developer audiences, and a mid-morning European post catches the UK, EU and US East Coast in one window while India is still awake. Aim for **14:00–15:00 IST**: that is 09:30 UK, 10:30 CET, 04:30 US Eastern — the post is already sitting there when the US wakes up.

One caution about the date itself: do not let **when** become more important than **what**. A Tuesday launch of a site whose four projects link nowhere converts worse than a Thursday launch of one that has a live URL. The date is a rounding error next to the two blockers below.

The two blockers, restated

`node scripts/preflight.mjs` currently exits 1 on both:

```
FAIL At least one project has a live URL      ← all 4 liveUrl fields empty
FAIL Every project has at least one working link ← no link at all on: dcpvas
```

Everything else in the build already passes. These are content, not code, and they are the whole reason I would not launch today.

Week plan

Mon 8 – Wed 10 • Deploy CureNeed

The single highest-value task of the week. One live URL turns "I put applications into production" from an assertion into something a client can click.

- Deploy it anywhere credible — Cloudflare Workers, Vercel, Render, Fly. It does not have to be on your infrastructure to count.
- Put the URL in `app/src/data/projects.js` → `liveUrl`.
- Also fix `browser: 'cureneed.app'` to the real hostname. A mockup address bar showing a domain that does not exist is a small dishonesty that costs nothing to remove.
- If it needs a backend and that is a week's work, deploy the **frontend only** with seeded data and label it "front-end demo — backend runs locally". Honest and clickable beats absent.

Thu 11 • GitHub, and the `dcpvas` card

GitHub profile — 20 minutes, and it is the second thing a client checks:

- Bio: currently "Android & DevOps Enthusiast". It should describe the person the portfolio is selling.
- Pin the four portfolio repos. Right now none of them are pinned; the pins are `AndroidStudioWebApp`, `SQL-Pizza-Sales`, `Titanic-Data-Analysis`.
- Add `hardikajmeriya.com` to the profile website field.

- Fix the broken `mailto:hardik@example.com` in your profile README.

`dcpvas` has no `githubUrl` and no `liveUrl`, so its card has nothing to click. Either push the repo and link it, or remove the project until it does. A card a visitor cannot act on is worse than one fewer project.

CureNeed credit — the `MedCare` README lists two authors, you and Anshuman Singh. Add "built with Anshuman Singh" to the card. Shared credit costs nothing; being caught omitting it costs a great deal.

Fri 12 · Email, end to end

This is the path an actual enquiry takes, and it has never been exercised in production.

1. **Resend domain verified.** Resend → Domains → `hardikajmeriya.com` shows **Verified**. DNS records must be **DNS only** (grey cloud) — proxying breaks mail records.
2. **The secret is set:** `bash cd app npx wrangler secret put RESEND_API_KEY npx wrangler secret list #`
confirm it is there
3. **Apply the rate-limit migration to production:** `bash npx wrangler d1 migrations apply hardik-enquiries --remote` Not optional. Without the table the limiter logs an error and fails open on every request — safe, but you are unprotected.
4. **Send a real test submission** through `admin.hardikajmeriya.com` (still private) and confirm **all three**: the notification reaches your inbox, the auto-reply reaches the address you typed, and the row appears in `/admin`.

Check the auto-reply is not in spam. If it is, the domain is not properly verified — fix that before launch, not after.

The countdown

`hardikajmeriya.com` now shows a live countdown to **15 Sept, 14:00 IST**, in each visitor's own timezone. Two things about it worth knowing:

- **If you move the date**, edit `TARGET` at the top of `coming-soon/public/countdown.js` and redeploy the coming-soon Worker. `scripts/preflight.mjs` fails if the target has gone stale.
- **If you slip past Tuesday**, it handles itself. For 24 hours it says "Launching — today"; after that the whole block hides and the page looks exactly as it did before. A timer frozen at 00:00:00 advertises a missed deadline to every visitor, so it removes itself rather than doing that.

Deploy it now so it is counting while people can still see it:

```
cd coming-soon && npx wrangler deploy
```

Sat 13 – Sun 14 · Review, and one last pass

- Open `admin.hardikajmeriya.com` on your **phone**, on mobile data. Read the whole page as a stranger would.
- Read every word of copy aloud. Typos are invisible on screen and obvious out loud.
- Clear the seeded test data so you launch with a clean pipeline: `bash npx wrangler d1 execute hardik-enquiries --remote \ --command "DELETE FROM enquiries WHERE email LIKE '%@seed.test'"`

- Update `app/public/sitemap.xml` → `<lastmod>2026-09-15</lastmod>` .
 - **Account hardening**, which I have raised repeatedly and you have not confirmed: 2FA on Cloudflare, registrar lock, WHOIS privacy. That account now guards a database of client contact details, not just a website.
-

Tuesday 15 · Launch runbook

Total time: about 15 minutes. Do it in this order.

1. Preflight — must exit 0

```
cd app && npm run build
cd .. && node scripts/preflight.mjs
```

If it prints blockers, stop. That is the script's entire purpose.

2. Full test suite

```
cd app/worker
node index.test.mjs && node admin.test.mjs && node rateLimit.test.mjs
cd ../.. && node coming-soon/countdown.test.mjs
node scripts/schema.test.mjs
node scripts/check-design-leak.mjs
```

Expect $15 + 42 + 14 + 18 + 18 = 107$ passing, and no design leaks.

3. Deploy the Worker

```
cd app && npm run deploy
```

Nothing is public yet — the apex still points at the coming-soon Worker.

4. Swap the domain

Order matters. A hostname can only be attached to one Worker, so removing must come first. There is a gap of a few seconds where the domain resolves to nothing.

1. `hardik-coming-soon` → Settings → Domains & Routes → **remove** `hardikajmeriya.com` **and** `www.hardikajmeriya.com`
2. `hardik-portfolio` → Settings → Domains & Routes → Add → Custom domain → **add both** hostnames

Add www as well, not just the apex. The Worker 301-redirects `www.hardikajmeriya.com` to the apex, but only if the request reaches it. If `www` stays pointed at the deleted coming-soon Worker, anyone typing "www." gets an error page.

5. Verify, in a private window

```
curl.exe -s -o NUL -w "%{http_code}\n" https://hardikajmeriya.com/
# expect 200

curl.exe -s -o NUL -w "%{redirect_url}\n" https://www.hardikajmeriya.com/
# expect https://hardikajmeriya.com/

curl.exe -s -o NUL -w "%{http_code}\n" https://hardikajmeriya.com/no-such-page
# expect 404 – not 200

curl.exe -s -o NUL -w "%{http_code}\n" https://admin.hardikajmeriya.com/api/admin/enquiries
# expect 401 or 302 – the admin must NOT become public with the site
```

That last one matters most. The site going public must not take the client database with it.

Then, in a browser: submit the contact form **for real**, from the live domain, and confirm both emails arrive.

6. Search Console and Bing — same day

- Add `hardikajmeriya.com`, verify by **DNS**.
- Submit `https://hardikajmeriya.com/sitemap.xml`.
- **URL Inspection → Request indexing** on the homepage. This is what turns "eventually" into "within a day or two".
- Test the rich results: <https://search.google.com/test/rich-results> The graph is now 12 linked nodes — confirm Google reads the Person, ProfessionalService, FAQ, HowTo and the four project nodes.
- **Bing Webmaster Tools** too, ten minutes. `bingbot` is allowed in robots.txt, but allowing a crawler is not the same as telling it you exist, and Bing is what feeds Copilot.

See `SEO-AUDIT.md` for the full picture and the six-month plan.

7. Share — 14:00 IST

Add the website link to **LinkedIn, GitHub and X profiles first**. Those profile links are the `sameAs` signal that ties the domain to your name, and they matter more for ranking than the launch post itself.

Then post. LinkedIn is your strongest surface — it already ranks first for your name. Lead with the CureNeed live URL, not with "I made a portfolio".

Rollback

If something is badly wrong, reverse step 4: detach both hostnames from `hardik-portfolio`, reattach to `hardik-coming-soon`. Back to the sign in under two minutes. **Do not delete the coming-soon Worker until you have been live for a week.**

Deliberately not doing before launch

Real, but none of it should delay Tuesday:

- Self-hosting the 34 Devicon logos (removes a third-party origin)
 - `InstancedMesh` for the 150 hero nodes (150 draw calls → 1)
 - Stats rendering as `0` in the prerendered HTML
 - A privacy policy page — **do this within a fortnight**, you are storing personal data in D1
 - `inert` on collapsed FAQ panels
-

The honest summary

The engineering is ready. It has been ready since the audit. What is not ready is the evidence: a site that says "most developers hand you a repository and stop — I hand you a running application", followed by four projects that link to no running application.

Deploy CureNeed. Fix the GitHub profile. Everything else on this page is mechanical.